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Dredging – Upper Bay

Project Nearly Complete
About 1 more week at the Unit II basin
Then, a few more weeks at Unit I/III basin to dredge only 27,000 cy

Contractor should demobilize by late October unless they 
secure other work elsewhere in the harbor



Dredging – Lower Bay

Funding
Still a major obstacle.  Currently have $2.5 Million. Waiting till the 
end of the year to see what’s in the President’s budget.

Port of Long Beach
No word yet on the status of our application for sediment disposal 
– anxiously waiting. 



Dredging – Rhine Channel
Council approved the Mitigated Negative Declaration on July 
27, 2010, and they approved the project.

Agency permits (Corps, Coastal, Water Board) were submitted 
2 weeks ago. 

Port of Long Beach – still waiting to hear on application status.

Design plans are about 65% complete.  100% complete in mid-
September.

Introduced the Project to the Dredged Material Management 
Group (DMMT) in LA

They collaboratively approve all dredging projects in So. Cal.



Rhine Wharf Project

Still working on last details and final plan submittal to 
Building.

Probable construction start – late September.



Sea Lions

Seem to be fewer numbers so far, but we usually see (and 
hear) them in late August till October.

Finalizing a contract with South Mooring for evening patrols as 
we normally do each year.

We’re hoping this will be a better year…



Other Issues
Harbor Commission and Planning Commission joint meeting 
date TBD (~September).  Chair Lawrenz is reaching out to 
Planning Chair 

Bay Island Closure
• Resident complaints about 
motor boats using the 
channel during summer 
closure months – unsafe for 
popular children’s swim 
beach

• City installed buoy line 
under bridge as a deterrent.

• Harbor Patrol has issued 1 
citation.



Next Meeting

Wednesday, September 8, 2010
6:00 pm

Council Chambers



For More Information

http://www.newportbeachca.gov/HarborResources

Chris Miller, Harbor Resources Manager
cmiller@newportbeachca.gov
(949) 644-3043

Shannon Levin, Harbor Resources Supervisor
shannon@newportbeachca.gov
(949) 644-3041
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